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September 14, 2001

The Honorable Charles E. Grassley
Co-Chairman, Caucus on International Narcotics Control
United States Senate

Dear Senator Grassley:

According to the Department of State, the Andean region continues to
cultivate, produce, and export almost all of the world’s cocaine and an
increasing amount of heroin.1 Colombia is the source of 90 percent of the
cocaine entering the United States and approximately two-thirds of the
heroin found on the East Coast. While coca cultivation estimates have
decreased by approximately two-thirds in Bolivia and Peru since 1996,
increases in coca cultivation in Colombia have offset much of these
successes.2

Under State’s Bureau for International Narcotics and Law Enforcement
Affairs, the Office of Aviation, through a contract with DynCorp Aerospace
Technology, supports foreign governments’ efforts to locate and eradicate
illicit drug crops in the Andean region. In recent years, DynCorp has
maintained and operated aircraft to locate and eradicate drug crops in
Colombia, trained pilots and mechanics for the Colombian Army Aviation
Brigade, and provided logistical and training support for the aerial
eradication programs of the Colombian National Police and manual
eradication programs in Bolivia and Peru.

Your office raised concerns about reports you had received that the Office
of Aviation might not be providing adequate oversight of its aviation
program and might not be ensuring that the program operates safely. In
response to these concerns, we determined whether the Office of Aviation
(1) oversaw and evaluated DynCorp’s performance in accordance with

                                                                                                                                   
1Over the years, U.S. counternarcotics efforts in the Andean region have focused on
Bolivia, Colombia, and Peru. Small amounts of coca are also grown in Brazil, Ecuador,
Panama, and Venezuela; however, production from these fields is believed to be minimal.

2According to State, between 1996 and 2000, the net hectares under coca cultivation in
Colombia increased by 69,000—from 67,200 hectares in 1996 to 136,200 hectares in 2000,
while the number of hectares under coca cultivation in Bolivia and Peru declined by 93,700
over the same period.

United States General Accounting Office

Washington, DC 20548
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applicable requirements and (2) ensured the safe operation of its aircraft
and the physical security of its operational sites.

To address your concerns, we discussed these matters with cognizant U.S.
officials at the Department of State, Washington, D.C., and the U.S.
Embassy in Bogota, Colombia; and U.S. and DynCorp officials at the Office
of Aviation’s main operating base in Florida and operational sites in
Colombia. We reviewed pertinent contract evaluation reports and related
documentation and followed up on several recent operational and safety
reviews of the Office of Aviation’s program. Although we examined
relevant documentation for Bolivia and Peru, we focused our review on
the Office’s program in Colombia because the majority of its assets and
personnel are in Colombia, the threat to its safety and security is greatest
there, and the U.S. counternarcotics program to Colombia recently
increased significantly.3

The Office of Aviation met both State’s overall contracting oversight
requirements and more specific oversight and evaluation requirements in
the DynCorp contract. Office of Aviation Officials interacted daily with
DynCorp managers at the main operating base and in each country, made
regular site visits to each country, and reviewed DynCorp’s internal
reports. The Office of Aviation also relied on a series of evaluation reports
prepared by Office of Aviation and DynCorp officials in-country and at the
main operating base that led to a trimester contract performance
evaluation. We found that the performance evaluation process often led
DynCorp to take action to correct operational deficiencies.

The Office of Aviation ensured that its aviation program operates safely
and is physically secure, but it can do more. The Office relied on monthly
reports and the trimester performance evaluations, as well as periodic
surveys and independent assessments of DynCorp’s operations and
facilities. Overall, these reports have concluded that the aviation program
was safe and that physical security was adequate. However, several
matters of concern have not been resolved. For example, forward
operating locations in Colombia do not have emergency vehicles; manuals

                                                                                                                                   
3In July 2000, the United States agreed to provide about $860 million for fiscal years 2000 to
2001 to support Plan Colombia, the Colombian government’s $7.5 billion, 6-year
counternarcotics plan. This amount was in addition to previously programmed U.S.
assistance of over $300 million for the same period and almost doubled U.S.
counternarcotics assistance to Colombia compared with fiscal year 1999 levels.

Results in Brief



Page 3 GAO-01-1021  State's Aviation Program

for certain eradication aircraft do not reflect modifications to the aircraft;
and the airfield at one forward operating location and the Office of
Aviation headquarters office in Colombia were not secure.

To improve the safety and security of its aviation program, we are
recommending that the Secretary of State ensure that the Bureau follows
up on the concerns identified in recent reviews and either complete action
to address them or document why it should not. In commenting on a draft
of this report, State generally concurred with the information presented
and the recommendation.

Since 1991, DynCorp Aerospace Technology has provided support services
for State’s counternarcotics program in the Andean region and,
occasionally, in Central America. In 1998, State awarded a 5-year, cost plus
award fee contract to DynCorp for approximately $170 million to continue
this support.4 The Bureau’s Office of Aviation manages the overall aviation
program from its main operating base at Patrick Air Force Base, Florida.
As the aviation program’s contractor, DynCorp performs major
maintenance and initial pilot training at Patrick Air Force Base and flies
and maintains U.S. aircraft and trains foreign personnel at various
locations in Bolivia, Colombia, and Peru. The total budget for the aviation
program is about $50 million annually. See appendix I for a summary of
the aviation program’s staffing and assets by country.

In Colombia, the Office of Aviation and DynCorp maintain a headquarters
office and hangar at the El Dorado International Airport in Bogota. They
also operate forward operating locations at airfields on several Colombian
military and police bases.

• The Office of Aviation and DynCorp fly aerial eradication missions
from several locations in Colombia. In recent months, they have used a
Colombian Army base at Larandia and a Colombian National Police
base in San Jose—usually one or the other but currently both.

                                                                                                                                   
4State has awarded two 5-year contracts to DynCorp to support the aviation program. The
first was awarded in 1991 for approximately $99 million. Between the time when DynCorp’s
initial contract with State was scheduled to expire in 1996 and the current 5-year contract
was awarded in 1998, State issued three interim sole-source contract extensions to
DynCorp. See our report Drug Control: The Department of State’s Contract Award for Its

Counternarcotics Aviation Program (GAO-01-435R, Feb. 28, 2001).

Background
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• The Office of Aviation and DynCorp are collocated with the Colombian
Army Aviation Brigade in Tolemaida. They use this base primarily for
training, maintenance, and repair.

As we reported in June 1999 and October 2000, U.S. estimates indicate that
the illicit drug threat from Colombia has both expanded and become more
complex over the past several years. Insurgent and paramilitary groups
have increased their drug-trafficking activities, severely complicating U.S.
and Colombian efforts to reduce illicit drug cultivation and production.
For example, the insurgents exercise some degree of control over 40
percent of Colombia’s territory east and south of the Andes where,
according to the Drug Enforcement Administration, most of the new coca
cultivation sites and most of the major drug production facilities are
located.5

As a result, the aerial eradication missions are dangerous; and as a normal
course, helicopter gunships and search and rescue aircraft accompany the
eradication aircraft. Eradication planes and the supporting helicopters are
often shot at. Aerial eradication missions have been cancelled or
redirected because Office of Aviation or government of Colombia officials
considered the targeted locations too dangerous.

The Office of Aviation’s oversight of DynCorp met both State’s overall
contracting requirements and requirements specified in the contract with
DynCorp. State requires the Office of Aviation to examine contractor
performance to ensure compliance with the contract and coordinate with
the contractor on all matters that may arise in the administration of the
contract. The contract includes State’s oversight requirements and also
establishes DynCorp’s performance-based award fee plan, which requires
the Office of Aviation to evaluate contractor performance every 4 months
to determine DynCorp’s monetary award.

Under the terms of the contract, DynCorp is entitled to reimbursement of
reasonable and allowable costs incurred and an award fee—which
averaged about $410,000 each trimester between June 1999 and January
2001—based on the Office of Aviation’s evaluation of DynCorp’s

                                                                                                                                   
5
Drug Control: Narcotics Threat From Colombia Continues to Grow (GAO/NSIAD-99-136,

June 22, 1999) and Drug Control: U.S. Assistance to Colombia Will Take Years to Produce

Results (GAO-01-26, Oct. 17, 2000).

Office of Aviation’s
Contractor Oversight
and Evaluation
Measures Met
Requirements
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performance. The contract establishes four evaluation categories—
management, technical proficiency, safety, and cost—and four
performance assessment levels—outstanding, excellent, satisfactory, and
unsatisfactory. Each assessment level corresponds to a range of
percentages of the additional compensation that could be granted to
DynCorp. For example, if the Office of Aviation rates DynCorp’s overall
performance in the evaluation categories as outstanding, the Office would
award a minimum of 95 percent of the award fee. An excellent rating
would be 75 to 94 percent of the award fee. A key distinguishing factor
between each assessment level is the Office’s evaluation of DynCorp’s
ability to identify and correct deficiencies in the program or preclude
deficiencies from occurring by proactive management.

The Office of Aviation’s oversight measures consisted of regular
interaction with DynCorp officials and frequent visits to operating sites. In
addition, Office of Aviation officials regularly reviewed reports submitted
by DynCorp’s senior in-country managers outlining DynCorp’s
performance on a daily, weekly, and monthly basis.

The Office of Aviation is collocated with DynCorp at the main operating
base and in each country, thus allowing Office of Aviation officials to
monitor DynCorp’s operations on a daily basis. At the headquarters office
in Bogota, Colombia, for example, we observed a senior Office of Aviation
official conferring with DynCorp’s operations manager about the flight
schedule of the C-27 cargo plane; frequent telephone communication
among Office of Aviation and DynCorp officials about operational matters,
such as the delivery of needed supplies or the availability of pilots and
mechanics at specific locations; and discussions about a program to verify
the amount of coca eradicated. Further, during our visits to Larandia and
Tolemaida, DynCorp managers made frequent contacts with their Office of
Aviation counterparts concerning the status of planned security upgrades
and training for the Colombian Army Aviation Brigade, respectively.

Senior Office of Aviation officials told us that they held regular meetings at
the main operating base with DynCorp managers to discuss program
objectives and provide guidance on operational plans and procedures.
Several DynCorp employees stated that the regular meetings have
improved the program’s operations. The DynCorp maintenance manager in
Colombia told us that Office of Aviation officials have incorporated his
expertise when drafting or revising standard operating procedures on
issues relevant to his duties. Furthermore, a manager’s meeting in April
2001 addressed the delay in shipping special tools to the DynCorp

Contract Oversight
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maintenance manager in Tolemaida. To solve the problem, DynCorp is
now assessing the status of requests and reviewing the procedures for
ordering tools.

Senior Office of Aviation officials also made frequent visits to Colombia to
oversee DynCorp operations. The operations officer made seven visits
from June 1999 to March 2001. On several of his visits in 2000, he provided
guidance to help establish the aviation support for the Colombian Army’s
Aviation Brigade. He stated that he regularly accompanies the contractors
on eradication missions to provide guidance. The Office of Aviation
Director and other senior officials told us they made numerous trips to
overseas locations, primarily Colombia, during the same period to confer
with DynCorp managers and other Office of Aviation officials and provide
technical assistance.

Office of Aviation officials regularly reviewed DynCorp’s reports, including
monthly reports from DynCorp’s in-country managers summarizing the
contractor’s performance. These reports are based on daily and weekly
reports submitted by managers from each forward operating location. The
Office of Aviation also regularly received daily and weekly reports on the
flight status of all aircraft and copies of all contractor memorandums
dealing with safety. The senior Office of Aviation official in Colombia told
us he viewed the contractor’s input as critical for his monthly evaluation
of contractor performance.

Although the Office of Aviation and DynCorp interacted regularly, several
Office of Aviation and DynCorp officials told us that a high turnover of
DynCorp managers in Colombia over the past 2 years had led to frequent
misunderstandings between the main operating base in Florida and
operational sites in Colombia. We were told about several instances when
managers in Colombia communicated directly with the main operating
base, bypassing DynCorp managers in Bogota. In late 2000, the Office of
Aviation encouraged DynCorp to promote a pilot to operations manager in
Bogota and, after a new country manager was hired, provided oral and
written guidance clarifying the chain of command. A number of Office of
Aviation and DynCorp officials told us that these changes had alleviated
tension that had been building between the Office of Aviation and
DynCorp and greatly improved the overall morale of personnel in the
program.

Every month, senior Office of Aviation officials in Bolivia, Colombia, and
Peru submit a report to the main operating base in Florida evaluating
DynCorp’s performance using the evaluation categories—management,

Contract Evaluation
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technical proficiency, safety, and cost. The Office of Aviation Deputy
Director consolidates the country reports and an evaluation of contractor
performance at the main operating base into an overall monthly
evaluation. The consolidated report is used to evaluate DynCorp’s
performance and help make the trimester award fee determination.

We reviewed the monthly and consolidated reports prepared from June
1999 through January 2001. We noted that the trimester performance
evaluations encouraged DynCorp to correct deficiencies. For example:

• In August and September 1999, the senior Office of Aviation official in
Peru rated DynCorp’s performance in quality control (a measure within
the technical proficiency category) as unsatisfactory—the lowest of
four ratings. He determined that poor quality control resulted in
unnecessary downtime for one of the aviation program’s cargo planes
and that the downtime affected daily operations. These evaluations
were incorporated into the September 1999 trimester evaluation,
lowering Peru’s technical proficiency and overall ratings from the
previous trimester evaluation. In October and November 1999, Peru’s
quality control ratings improved, and in January 2000 a joint review by
Office of Aviation and DynCorp officials also noted improvements in
Peru’s quality control program. The January 2000 trimester evaluation
showed Peru’s quality control as excellent—the second highest of the
four ratings.

• In the May 2000 trimester performance evaluation, the Office of
Aviation lowered DynCorp’s safety rating to satisfactory following a
March 2000 internal safety survey that was highly critical of the
Colombian program. Office of Aviation officials noted that most
deficiencies resulted from an unqualified safety manager at one
operating location. In response, DynCorp hired a new safety manager,
who began conducting regular audits and inspections of each operating
location in Colombia. The September 2000 trimester evaluation showed
that DynCorp had addressed the shortcomings identified in the internal
safety survey.

• In the January 2000 trimester performance evaluation, the Office of
Aviation rated Bolivia’s material support as unsatisfactory. The
monthly reports leading to the evaluation cited lengthy delays in
receiving spare parts and chemicals for a corrosion control program.
Following the poor trimester rating, DynCorp improved the timeliness
of its shipments and received an excellent rating in the April 2000
monthly report and the subsequent trimester evaluation in May 2000.
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In our review of the monthly and consolidated reports, we noted that
DynCorp did not meet aspects of an evaluation category but received a
high evaluation overall. Office of Aviation officials told us that in assessing
DynCorp’s overall performance, the evaluation system permits them to
consider mitigating circumstances and other information not specifically
in the formal assessment.6 We found this to be the case with the contract’s
technical proficiency category, which is based, in part, on the time aircraft
cannot fly due to (1) maintenance deficiencies or (2) needed supplies were
not available. During the majority of the period we examined (June 1999
through January 2001), DynCorp met the maintenance and supply rates.
However, during two periods when DynCorp did not meet the contract’s
rates, it was rated satisfactory or better for these two subcategories.

• During July through September 1999, more aircraft flying hours were
lost due to maintenance problems than the contract allowed. Office of
Aviation officials determined that this loss was beyond DynCorp’s
control because an unusually high number of aircraft engine changes
were needed.

• During August through December 2000, more aircraft flying hours were
lost than allowed by the contract because DynCorp did not have
needed supplies. Office of Aviation officials considered the situation
beyond DynCorp’s control because it was the Office’s responsibility to
provide the needed helicopter mast assemblies. Further, Office officials
said that DynCorp did well to come as close as it did to this measure
given the lack of mast assemblies.

Although we are satisfied that the Office of Aviation considered each
country’s reports in preparing the consolidated reports, during July 1999 to
May 2000, portions of the Bolivian Office of Aviation senior official’s
reports were not included. The current Office of Aviation officials in
Bolivia and at the main operating base in Florida told us that the Office of
Aviation official in Bolivia at the time sometimes provided information
that was irrelevant to contractor performance. As a result, senior Office of
Aviation officials at the main operating base often revised or excluded
parts of the reports. For example, the official in Bolivia repeatedly
reported that several training documents needed to be translated into
Spanish, although translation was not part of the contract with DynCorp.
In other instances, the official in Bolivia evaluated Office of Aviation

                                                                                                                                   
6See Federal Acquisition Regulation, section 52.249-14.



Page 9 GAO-01-1021  State's Aviation Program

performance rather than contractor performance—in more than half the
affected reports, the official reported that the Office of Aviation did not
provide needed supplies or guidance on the Bolivian nationalization
program.

To oversee and evaluate the safety of contractor operations and physical
security of the aviation program’s facilities, Office of Aviation officials
relied on daily interaction with DynCorp’s country managers and forward
operating location managers, frequent site visits, periodic reports as part
of the trimester performance evaluation, and internal and external
reviews. Overall, these assessments judged aviation program operations to
be safe and physically secure; however, some concerns have not been
resolved.

According to Office of Aviation and DynCorp senior officials, enhancing
safety is an ongoing process, and their employees should always strive to
identify and implement ways to enhance safety. To ensure that aircraft
were maintained and operated safely, the Office of Aviation safety
manager monitored and evaluated the safety of contractor operations at
the main operating base and at overseas locations. The manager said he
used a safety checklist based on U.S. government and aircraft
manufacturers’ requirements when inspecting contractor operations and
maintenance. He said that he monitored the main operating base on a daily
basis and made periodic trips to overseas locations to monitor the safety
of operations and maintenance. His trip reports identified safety issues
that needed to be resolved and progress made in implementing previously
identified safety concerns.

The safety manager also coordinated with the DynCorp staff responsible
for maintaining safe aircraft operations. For example, they worked
together to update the aviation program’s accident response plan,
modeling it after a plan the DynCorp safety manager used while serving in
the U.S. Air Force.

In addition, Office of Aviation officials conducted internal Aviation
Resources Management Surveys of DynCorp operations at the main
operating base and overseas locations. According to Office of Aviation
officials, these surveys are intended to provide a stringent on-site safety
assessment. The most recent survey for Colombia, completed in March
2000, concluded that DynCorp needed to devote more attention to safety.
As previously noted, DynCorp hired a new safety manager who began

Office of Aviation
Ensured Safe
Operations but Needs
to Address Certain
Safety and Security
Concerns

Operational Safety
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conducting regular audits and inspections of each operating location in
Colombia. In addition, DynCorp made other safety improvements,
including establishing safety classes for pilots and instituting an airfield
cleanup campaign.

In August 2000, the Office of Aviation requested an independent evaluation
of aviation operations and safety by the Inter-Agency Committee for
Aviation Policy (ICAP).7 In November 2000, ICAP conducted a review of
the Office of Aviation’s operations at two forward operating locations and
the headquarters office in Colombia and at the main operating base in
Florida. In February 2001, ICAP issued its report. ICAP concluded that the
aviation program in Colombia and at Patrick Air Force Base was safe but
made approximately 80 suggestions and recommendations to enhance
safety and security.8

Office of Aviation and DynCorp officials have taken action on or
implemented most of ICAP’s suggestions and recommendations. For
instance:

• To improve their document control process, Office of Aviation and
DynCorp officials told us they clarified the procedures for seeking
comments on and approving changes to operating procedures and
other directives.

• To improve maintenance oversight, DynCorp hired additional quality
control staff to fill this role.

• To correct deficiencies identified at fuel stations at forward operating
locations, DynCorp hired a fuel management specialist who has
ensured that the deficiencies were corrected.

In some instances, Office of Aviation officials disagreed with ICAP’s
suggestions and recommendations. Among others, we noted the following:

                                                                                                                                   
7This Committee is under the aegis of the General Services Administration. The Committee
formulates aviation policies for the various civilian federal departments and agencies that
maintain aircraft. The Committee also helps to ensure that agency aircraft fleets are
maintained properly and are operationally safe through on-site reviews. The Committee
appoints a team of aviation experts from various federal agencies to perform these reviews.

8Some of the suggestions and recommendations were not specifically labeled as such, and
some were duplicative.
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• ICAP recommended that search and rescue helicopters accompany
eradication aircraft on night operations. The Office of Aviation Director
and Deputy Director said that eradication planes are much less likely to
be shot down during night operations than in the daylight because the
planes cannot be easily seen. Deploying helicopters nearby would serve
to alert drug traffickers to the impending arrival of eradication aircraft
and increase the likelihood that the traffickers could shoot them down.
Further, deploying many aircraft during night operations increases the
likelihood of aircraft accidents.

• ICAP recommended that the Office of Aviation update manuals to
reflect modifications that were made to certain eradication aircraft.
Office of Aviation officials noted that the aircraft in question were
originally used 40 years ago as unarmed observation planes by the U.S.
military. Later, the U.S. military added armaments9 and tested and
documented their effect on the airplane’s performance. According to
the Office of Aviation Director, the aviation program’s modifications
have less effect on the aircraft’s performance than the U.S. military’s
modifications. He said that as a result the manuals reflect a worse case
than necessary and the aircraft does not need additional testing. In
addition, such testing would be very expensive.

In other instances, Office of Aviation and DynCorp officials agreed with
ICAP’s suggestions or recommendations but have not yet corrected the
problem.

• ICAP recommended that the aviation program provide emergency
vehicles at its forward operating locations to assist in the event its
aircraft have an accident during takeoff or landing. Office of Aviation
officials said that they have asked the Department of Defense to
identify any excess emergency vehicles in its inventory. The Office of
Aviation was also searching for used emergency vehicles because new
emergency vehicles are very expensive.

• ICAP pointed out that the aviation program needed to improve its
management information system. Office of Aviation officials said they
are implementing a new, integrated management information system
and obtaining a satellite communications system to improve

                                                                                                                                   
9The Office of Aviation’s eradication aircraft are not armed.
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communication between remote locations. They said they expect to
have both systems in place by November 2001.

• ICAP found that certification and training records for maintenance
personnel were often not readily available or were dated. Office of
Aviation and DynCorp officials agreed, and the DynCorp Program
Manager said he would either hire a training coordinator or assign
existing staff to fulfill those responsibilities.

Although Office of Aviation and DynCorp officials assess physical security
through regular site visits and inspections, State’s Bureau of Diplomatic
Security has overall responsibility for ensuring a secure as possible
workplace for U.S. government employees at overseas locations. Its
Regional Security Office (RSO) in Bogota has assessed the aviation
program’s security needs through site visits and inspection reports.

RSO and Office of Aviation and other Bureau officials have reviewed
Office of Aviation sites in Colombia to determine what action had been
taken on previously identified weaknesses and to determine the adequacy
of physical security. In May 2001, the forward operating location in use at
Larandia still needed security improvements and, according to RSO
officials, was especially vulnerable to sabotage. Specifically, a public road
runs within a few feet of and parallel to a runway used for aerial
eradication missions. On weekends the road carries considerable civilian
traffic. The only physical security is a chain-link fence and a partially
completed barrier. We observed that the public road had only minimal
security with a checkpoint at the base entrance and an unmanned bunker
near the airfield. RSO and other security reports have recommended
additional security measures, such as adding a second checkpoint and
erecting a solid barrier between the road and the airfield.

Further, both RSO and ICAP have concluded that the headquarters office
and hangar at the Bogota airport are not secure. The ICAP report
identified this location as being especially vulnerable. During several
weeks in April and May 2001, we observed that only one guard was at the
entrance at any given time, and the office had no x-ray or bomb-detection
equipment to inspect packages. Further, the office and hangar are on a
public road adjacent to a commercial shipping business. Each day, we
observed a large volume of vehicles entering the area and parking near the
aviation program’s office. Both RSO and ICAP recommended that State
find a more secure facility.

Physical Security
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Office of Aviation and Bureau officials agreed with the physical security
assessments and recommendations and said upgrades in security should
be completed in the next few months. However, they noted that they must
rely on government of Colombia and U.S. Embassy support to make the
improvements because aviation program facilities are not located on U.S.
government property.

• Office of Aviation officials told us that the U.S. Embassy is negotiating
with the Colombian Army base commander at Larandia to increase
security checkpoints on the public road. In addition, the Colombia
National Police have increased the number of staff assigned to the
airfield.

• The U.S. Embassy had found a more secure location for the aviation
program’s headquarters office and hangar at the Bogota airport and had
been negotiating a lease. However, according to Office of Aviation
officials, that location is no longer suitable and U.S. Embassy and
Bureau officials have begun a search for another location.

The Office of Aviation complied with the requirements of the State
Department and the DynCorp contract through an integrated oversight and
performance evaluation process. The Office’s oversight measures, which
include reviews of DynCorp reports and frequent communication, are a
fundamental part of the process. These measures provide the Office with
sufficient information to evaluate the effectiveness of DynCorp’s
performance. Based on this information, each month the Office of Aviation
formally notifies the contractor of how well it is doing and actions that it
needs to take to improve performance. These steps culminate in a
trimester evaluation leading to a performance-based, monetary award.
This monetary award serves as an incentive for the contractor to
cooperate with the Office of Aviation throughout the evaluation process.

Because Office of Aviation and contractor staff in Colombia must perform
their mission in a hostile environment, maintaining the safety and security
of these personnel, the physical structures, and aircraft is crucial.
Although the Office of Aviation has taken steps to improve safety and
security in Colombia, it has not completed all actions that ICAP and RSO
identified as necessary. We recognize that guaranteeing the safety and
security of Office of Aviation and contractor employees and assets is very
difficult. Nevertheless, the Office of Aviation has not yet fully implemented
all suggestions and recommendations to ensure that its employees and
contractors work in locations that are as safe and secure as possible.

Conclusions
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To improve the safety and security of the Office of Aviation’s forward
operating locations and headquarters office in Colombia, we recommend
that the Secretary of State direct the Assistant Secretary of State for the
Bureau for International Narcotics and Law Enforcement Affairs to
document what remains to be done to address the suggestions and
recommendations made by ICAP and RSO and when action is expected to
be completed. In those instances where the Bureau disagrees that
corrective action is necessary, we recommend that it document the
reasons why it disagrees.

The Department of State provided written comments on a draft of this
report (see app. II). It stated that the report findings are essentially factual
and correct and that it will continue to pursue improvements where
needed. State also noted, as we did, that many of the concerns presented
in the report are outside the control or influence of the Office of Aviation.
Therefore, we urge the Assistant Secretary of State for the Bureau for
International Narcotics and Law Enforcement Affairs to work with the
Bureau of Diplomatic Security and the U.S. Embassy in Bogota, in
particular, to complete required action in these areas.

In addition, in oral comments, Office of Aviation officials provided
technical comments that we have incorporated into this report, as
appropriate.

To determine what oversight and evaluation requirements were applicable
for the DynCorp contract, we reviewed State’s regulations for contract
oversight and the relevant contract provisions. We also discussed the
contract oversight and evaluation requirements with State’s contract
officer. To determine whether the Office of Aviation was adhering to the
applicable oversight and evaluation requirements, we examined the
trimester performance evaluation documentation for the period June 1999
through January 2001 in detail. Specifically, we

• examined each of the monthly reports from Bolivia, Colombia, and
Peru and the consolidated reports and related documents prepared by
Office of Aviation and DynCorp officials for the period and

• discussed the specific reports and issues raised in them with Office of
Aviation’s senior officials, including the Director, the Deputy Director,
and the Contract Technical Officer, at Patrick Air Force Base, Florida,
and other Office of Aviation officials in Washington, D.C.

Recommendation for
Executive Action

Agency Comments
and Our Evaluation

Scope and
Methodology
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In Colombia, we also discussed specific reports with Office of Aviation
officials and DynCorp managers who had first-hand knowledge of the
evaluations and the status of DynCorp’s efforts in the country at the time
the reports were prepared.

To determine whether the Office of Aviation ensured the safe operations
of its aircraft and physical security of its facilities, we examined the safety
issues raised in the monthly reports prepared for the trimester
performance evaluations and the findings of the recent ICAP and RSO
reports and Aviation Resources Management Surveys. We met with the
team that conducted the ICAP review and discussed their methodology
and criteria and the support for many of their findings in more detail than
is presented in ICAP’s report. We followed up with Office of Aviation
officials in Washington, D.C.; Patrick Air Force Base, Florida; and in
Colombia to determine the status of their efforts to address the
shortcomings raised in the reports. In Colombia, we discussed safety and
physical security issues with cognizant Office of Aviation officials and
DynCorp managers at the headquarters office at the El Dorado
International Airport in Bogota, the forward operating location at
Larandia, and the maintenance and training facility at Tolemaida. At each
site, we also toured the facilities to make our own observations and met
with fixed-wing aircraft and helicopter pilots and mechanics to obtain
their views on flight operations, safety, and physical security. In addition,
at the main operating base in Florida, we flew on an eradication training
mission.

Finally, we discussed the Office of Aviation’s implementation of its
contract oversight and evaluation requirements and germane safety and
security issues and concerns with the U.S. Ambassador and Deputy Chief
of Mission at the U.S. Embassy in Bogota, Colombia; senior Bureau
officials in Washington, D.C.; and the Director and Deputy Director at the
main operating base in Florida.

Our review was conducted from November 2000 through August 2001 in
accordance with generally accepted government auditing standards.

We are sending copies of this report to the Chairman, Senate Caucus on
International Narcotics Control; interested congressional committees; and
the Secretary of State. Copies will also be made available to other
interested parties upon request.
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If you or your staff have any questions concerning this report, please call
me at (202) 512-4268. An additional GAO contact and staff
acknowledgments are listed in appendix III.

Sincerely yours,

Jess T. Ford, Director
International Affairs and Trade
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The State Department’s Office of Aviation manages a major
counternarcotics aviation program with a highly mobile workforce that
includes State employees and staff on loan from other U.S. agencies. As of
July 31, 2001, the Office of Aviation had 24 staff to oversee the contractor-
operated aviation program in Bolivia, Colombia, and Peru. Table 1 lists the
number of Office of Aviation staff, where they are located, and their major
job responsibilities.

Table 1: Office of Aviation Staff, Location, and Responsibilities, as of July 31, 2001

Location Staff Major responsibilities
Washington, D.C. 3 Coordinate activities with other State and U.S.

government agencies and provide
administrative support.

Patrick Air Force Base,
Florida

11 Manage the aviation program for all overseas
locations and oversee DynCorp management,
maintenance, and training activities.

Bolivia 4 Act as aviation advisers to oversee DynCorp
maintenance and training activities.

Colombia 3 Act as aviation advisers to oversee DynCorp
operations, maintenance, and training activities.

Peru 3 Act as aviation advisers to oversee DynCorp
maintenance and training activities.

Source: State Department.

As of July 31, 2001, DynCorp, the contractor that implements the aviation
program, employed about 545 staff—including 25 fixed-wing aircraft pilots
hired under a subcontract with Eagle Aviation Services Technology, Inc.
Of the 545 employees, 344 are assigned to Colombia—about 90 are U.S.
citizens and count against the congressionally-mandated ceiling limiting
U.S. civilian contractors in Colombia at any time to 300.10 About 88
DynCorp employees are stationed in Colombia permanently; the rest—
mainly pilots and mechanics—rotate in and out of Colombia about every
2 weeks. Table 2 shows the number of DynCorp employees supporting
State’s aviation program, where they are located, and their major job
responsibilities.

                                                                                                                                   
10Title III, chapter 2, sec. 320e (b)(1)(B) of the Emergency Supplemental Act, FY 2000, as
enacted in the Military Construction Appropriations Act, FY 2001, P.L. 106-246, 114 Stat.
576.
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Table 2: DynCorp Employees Supporting State’s Aviation Program, as of July 31,
2001

Location Employees Major responsibilities
Patrick Air Force
Base, Florida

154 Manage and support programs in all three countries,
perform major maintenance on aircraft, and provide
initial training for pilots.

Bolivia 20 Train helicopter mechanics who maintain aircraft
supporting the Bolivian Army’s manual eradication
program.

Colombia 344a Work as pilots, mechanics, and managers, and train
the Colombian Army UH-1N helicopter mechanics
and pilots and help with the Colombian National
Police eradication program.

Peru 27 Train helicopter mechanics who maintain aircraft
supporting the Peruvian Army’s manual eradication
program.

aThis number varies daily due to rotations in and out of Colombia.

Source: State Department.

Table 3 lists the number and type of aircraft the Office of Aviation has
assigned to Patrick Air Force Base and each of the three countries
involved in the aviation program.

Table 3: Office of Aviation Aircraft by Location, as of July 31, 2001

Location
Transport

aircraft Eradication aircraft Helicopters

Crop
identification

aircraft

C-27 OV-10D T-65 UH-1H UH-1N
C-208

Patrick Air
Force Base,
Floridaa

1 7 0 1 2 0

Bolivia 0 0 0 16 0 0
Colombia 2 5 5 6 40 1
Peru 1 0 0 14 0 0

aOf the aircraft at Patrick, four of the OV-10Ds were being modified for aerial eradication operations in
Colombia, and one OV-10D and the C-27 were undergoing scheduled maintenance. The other
aircraft are used primarily for training.

Source: State Department.
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Albert H. Huntington, III (202) 512-4140

In addition to the contact named above, Jim Strus and Chris Hall made key
contributions to this report.
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